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1. The plan for interim restoration of the Southern Waste Units was discussed, The draft 
drawing outlining the plan for grading, installing erosion control matting, logs and 
willow stakes and planting of trees and shrubs was reviewed by the group. It was 
agreed that  the NRTs would stay closely tuned t o  the progress of remediation work in 
the SWU through communication with Lee McDaniel and Eric Woods. In late 
September, when remediation work is largely complete, a tour of the area would be 
arranged to finalize plans for interim restoration of the area. 

The Interim restoration plan for the Borrow Area was discussed. The current schedule 
shows Subareas 1 A, 1 B and 2 being complete and ready for interim restoration this fall. 

Deep Tilling/Disking, 2. Spreading of wood chips and biological innoculant, 3. Tilling 
wood chips and innoculant into the top two inches of the soil, 4. Using seed drill t o  
install the cover crop and prairie seed, and 5. Broadcasting the forb seed on the 
surface. 

It was agreed that interim restoration would include the following steps: 1 .  

The Final NRRP and Settlement was discussed and the following agreements were 
reached: 

- , Implementation monitoring would occur for t_wo years after each project is 
complete. Habitat functional monitoring would occur from the end of 
Implementation monitoring until the Site Completion Date currently scheduled for 
December 2009. It was agreed that any maintenance or management activity 
required in a restored area during either phase of monitoring would be carried out as 
determined appropriate by all the NRTs. 
Two additional years of implementation monitoring would occur on the Silos Project 
and the Waste Pit/Production Area Projects to  be completed in 2009. This 
monitoring would occur during the first two years of Stewardship and will be 
included in the Comprehensive Stewardship Plan. 
A two-part proposal was made by DOE to the NRTs regarding Groundwater 
settlement. The first part was a $5 Million cash settlement to the NRTs for 
Groundwater Education to resolve Groundwater Injury issues. This was accepted 
by the NRTs. A second part of the proposal included the agreement that DOE 
would construct a facility on the FEMP that DOE would use in the near term and 
then could be converted for the Groundwater Education Project and other 
Stewardship needs. The facility would be turned over to  the State of Ohio for 
whatever use they determined appropriate in exchange for the State of Ohio 
maintaining the restored areas of the FEMP. 
It was agreed that the "Facility for Stewardship" proposal would be considered by 
the OEPA and discussed further. The NRTs did agree that the payment of the $5  
Million and a commitment to  pursue a facility on the FEMP, for future use as an  
educational center, would be acceptable to reach final settlement of natural 
resource issues. 

- 

- 

- 
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- The NRTs discussed the use of a 20-year recovery timeframe in the HEA portion of 
the NRIA and NRRP and whether that constituted a commitment t o  long-term 
monitoring and management of restored areas of the FEMP. The NRTs agreed that 
the requirements for managing the restored areas of the FEMP after the Site 
Completion Date (beyond the previously mentioned 2-years of implementation 
monitoring) would be considered as part of Stewardship Planning. The NRRP and 
Settlement Agreement(s1 would reference the Stewardship Plan regarding the future 
management of restored areas of the FEMP. 
It was agreed that no work would occur in Paddys Run beyond the projects planned 
to  increase floodplain in the stream. It was agreed that the benefits of using check 
dams to  divert additional flood water into the SWU to  speed groundwater 
remediation would be discussed with the Aquifer Restoration Group. If it was 
determined that it would benefit the Aquifer Remediation process, installation of 
check dams may be considered. 
Public Use of the FEMP was discussed in detail by the NRTs. The NRTs agreed that 
the public use decision should be separate from the natural resource settlement. 
The NRTs did agree to  include statements in the NRTs expressing support for public 
use (including trails) and outlining the restrictions they would require regarding 
future use of the FEMP. The specific decision. regarding future use of the FEMP will 
not be part of the natural resource settlement for the FEMP. It was agreed that 
restoration projects would be designed t o  accommodate the installation of future 
trails, if they are considered appropriate. It was also agreed that the NRRP would 
reference the Public Use Master Plan EA and would contain the date for submittal of 
the EA to  Stakeholders. 

- 

- 

4. The Fernald NRT Representatives exchanged signed copies of the Memorandum of 
Understanding for Natural Resource Restoration Plan. It was agreed that all parties 
would focus efforts on the Final Settlement including finalizing the NRRP and the 
Settlement Agreements. 

5. The mortality data and proposed replanting strategy for Area 8, Phase I1 was presented 
and discussed by the group. All parties agreed with the general replanting strategy and 
more detail would be included in a monitoring and replanting report to  be submitted 
later in the calendar year. 


